FY 2018-19 PROJECT SCHEDULE (SUBJECT TO CHANGE)

	NAME	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER
1	Kathy St.												
1a	Hall St.												
1b	Lora Ln.												
2	Garner rd.												
3	W. Oak												
3a	E.Oak 100-300												
4	S. Lamar St.												
5	Quincy Ln.												
6	Martin Dr.												
7	College Park R.A.B.												
8	E.Akard St 400-500												
8a	E. Akard 100-200												
9	Briarhaven Dr.												
9a	Camelot Dr.												
10	Bois D Arc St.												
11	Animal Shelter Road												
12	Old Dicey												
13	Meadowview Dr.												
14	E. Columbia												
15	E. Oak 800												
16	E. Church St.												
16a	S. Elm St.												
17	E. Third												
18	E. Lake Dr.												
19	Rusk												
20	Park Ct.												
21	N. Bowie Dr.												
22	Franklin St.												
23	Oakridge Dr.												
24	Mikus Rd.												
25	Mill Street												
26	Banks Drive												
	Microsurface												
27	Orial												
28	Bobwhite												
29	Robin												
30	Julie												
31	Vivianne												
32	Foster												

FULL PAVEMENT REHAB	
PAVEMENT REPAIRS	
ASPHALT OVERLAY (INHOUSE)	
ASPHALT OVERLAY (CONTRACTOR)	
CONCRETE WORK	
COMPLETED	
MICROSURFACE	
OUTSOURCED PROJECT	
PROJECT POSTPONED	